
 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY97*

Cost
Incurred

Thru
FY97
($000)

FY97 
Funds

Obligated
($000)

FY98
Execution
Planned
($000)

FY99
Planning
Estimate
($000)

RAB BRAC Year NPL/Proposed NPL

 Texas

uu   Army - CAMP BULLIS / TX621162013300

After the completion of the PA/SI for site 8, a contract will 
be issued to commence an RI/FS to determine the 
remediation options.

Progress Planned for FY98-FY99

A PA/SI is underway for site 8, landfill #8.  It is scheduled to
be completed this FY.

Progress in FY97

Investigation

Interim Actions

$0 $0 $0 $0Sites with Response Complete 4 FUND

FY98-2000** $3,148

0

0

Design

RA-C

RA-O (LTO)

LTM

4 01

0(0) 0(0)

0

0 0

0

0

$0 $0 $0 $0

$0 $0 $0

FUND

TECH

FUND

0

1

$97

$0 $0 $0 $0

$0 $0 $0 $0

Total $0 $0 $0 $97

FY03 $170

FY02 $1,441

FY01 $323

FY00 $25

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 1

Not Evaluated 0

0Not Required

5Total Number of Sites

0 0 0 $0 $0 $0 $0

uu   Army - FORT BLISS / TX621372010100

Complete RFI's at 3 NM sites and 2 TX sites.  Complete 
RRSE sampling at one remaining site.  Obtain early in FY 98
TNRCC closure letters for the 6 TX SWMU's remediated in 
FY 96.  Complete survey and characterization of UXO on 
Castner Range.

Progress Planned for FY98-FY99

Continued UXO survey and cleanup of Castner Range with 
Characterization Report underway.  Completed 1st phase of 
RFI's at 3 TX sites and 3 NM sites.  Completed RFI's at 5 
NM SWMU's.  RRSE sampling completed at 6 sites.

Progress in FY97

Investigation

Interim Actions

$2,907 $150 $200 $211Sites with Response Complete 32 FUND

FY98-2005** $31,102

1

1

Design

RA-C

RA-O (LTO)

LTM

55 022

4(4) 6(6)

26

5 7

0

31

$366 $0 $0 $272

$1,795 $0 $0

FUND

FUND

FUND

15

3

$18

$6,858 $7 $102 $355

$45 $45 $0 $8

Total $12,169 $202 $302 $864

FY03 $3,007

FY02 $3,187

FY01 $865

FY00 $2,162

-Relative Risk 
Category

High

Sites in 
Progress

9

Medium 9

Low 27

Not Evaluated 0

0Not Required

77Total Number of Sites

RAB

0 0 0 $198 $0 $0 $0

uu   Army - FORT HOOD / TX621402042400

RFI continues 1 Qtr 98.  Will submit RFI report to TNRCC 
and EPA 1 Qtr 98.  Will submit design for RA 3 Qtr 98.  Will
start RA 1 Qtr 99.

Progress Planned for FY98-FY99

RFI started 1 Qtr 97.  Sampling, bore holes, and site 
evaluation 2, 3 & 4 Qtr 97.  Draft RFI Reports submitted for 
review 4 Qtr 97.

Progress in FY97

Investigation

Interim Actions

$2,600 $495 $679 $320Sites with Response Complete 39 FUND

FY98-2004** $8,837

0

0

Design

RA-C

RA-O (LTO)

LTM

39 022

4(4) 0(0)

0

4 0

0

9

$10 $9 $0 $0

$0 $0 $0

FUND

FUND

FUND

0

8

$0

$2,102 $0 $0 $0

$0 $0 $0 $0

Total $4,712 $504 $706 $414

FY03 $94

FY02 $94

FY01 $627

FY00 $682

-Relative Risk 
Category

High

Sites in 
Progress

6

Medium 11

Low 5

Not Evaluated 0

0Not Required

61Total Number of Sites

0 0 8 $0 $0 $27 $94

uu   Army - FORT SAM HOUSTON / TX621162042900

The pershing firing range remediation activities will be 
initiated.

Progress Planned for FY98-FY99

A remedial design will be implemented on the pershing 
firing range site.

Progress in FY97

Investigation

Interim Actions

$387 $0 $50 $0Sites with Response Complete 22 FUND

FY98-2001** $3,507

0

0

Design

RA-C

RA-O (LTO)

LTM

23 01

8(8) 0(0)

1

8 0

0

2

$0 $0 $0 $76

$0 $0 $52TECH

FUND

1

1

$0

$1,110 $0 $0 $0

$0 $0 $0 $21

Total $1,497 $0 $102 $97

FY03 $100

FY02 $693

FY01 $21

FY00 $267

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 2

Not Evaluated 0

0Not Required

24Total Number of Sites

0 0 0 $0 $0 $0 $0

B-1-1*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.
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 Texas

uu   Army - LONE STAR ARMY AMMUNITION PLANT / TX621382183100

Progress Planned for FY98-FY99

Refer to page A-109

Progress in FY97

Investigation

Interim Actions

$14,104 $78 $450 $84Sites with Response Complete 25

FY98-2004** $21,078

0

0

Design

RA-C

RA-O (LTO)

LTM

34 018

6(6) 5(5)

3

2 5

2

11

$0 $0 $0 $0

$184 $0 $07

6

$0

$2,237 $0 $0 $569

$0 $0 $0 $0

Total $16,525 $78 $450 $653

FY03 $384

FY02 $3,100

FY01 $1,155

FY00 $474

-Relative Risk 
Category

High

Sites in 
Progress

8

Medium 5

Low 14

Not Evaluated 0

0Not Required

52Total Number of Sites

NPL

0 0 0 $0 $0 $0 $0

uu   Army - LONGHORN ARMY AMMUNITION PLANT / TX621382052900

Progress Planned for FY98-FY99

Refer to page A-111

Progress in FY97

Investigation

Interim Actions

$26,813 $4,160 $4,628 $389Sites with Response Complete 33 FUND

FY98-2006** $84,269

3

0

Design

RA-C

RA-O (LTO)

LTM

36 011

2(2) 2(2)

0

1 0

0

10

$4,423 $2,078 $2,192 $0

$865 $0 $07

10

$1,919

$25,613 $0 $0 $0

$0 $0 $0 $0

Total $57,869 $6,393 $7,688 $2,794

FY03 $3,735

FY02 $3,499

FY01 $1,328

FY00 $3,717

-Relative Risk 
Category

High

Sites in 
Progress

7

Medium 1

Low 6

Not Evaluated 0

0Not Required

47Total Number of Sites

NPL

0 0 2 $155 $155 $868 $486

uu   Army - RED RIVER ARMY DEPOT / TX621382073800

Progress Planned for FY98-FY99

Refer to page A-160

Progress in FY97

Investigation

Interim Actions

$4,705 $1,430 $2,134 $906Sites with Response Complete 29

FY98-2004** $24,210

0

0

Design

RA-C

RA-O (LTO)

LTM

30 041

16(17) 1(1)

6

7 0

1

36

$3,521 $462 $502 $0

$231 $0 $036

25

$210

$3,469 $0 $0 $96

$236 $96 $237 $162

Total $12,162 $1,988 $2,873 $1,374

FY03 $4,692

FY02 $4,321

FY01 $1,817

FY00 $1,653

-Relative Risk 
Category

High

Sites in 
Progress

12

Medium 5

Low 11

Not Evaluated 14

0Not Required

71Total Number of Sites

RAB BRAC 1995

0 0 0 $0 $0 $0 $0

uu   Navy - CORPUS CHRISTI NAS / TX617002278700

Plug and abandon all groundwater monitoring wells at 
SWMU 003.  Complete RFI Report. Start Risk Assessment 
Report. Start CMS Report. Start Closure Report.

Progress Planned for FY98-FY99

TNRCC acknowledged that all remedial goals and cleanup 
criteria concerning SWMU 003 have been meet.  Completed 
RFI  Work Plan (SWMU's 001,002,004,005).  Executed  RFI 
Work Plan field activities. 

Progress in FY97

Investigation

Interim Actions

$3,926 $985 $276 $716Sites with Response Complete 15

FY98-2008** $21,384

0

1

Design

RA-C

RA-O (LTO)

LTM

17 04

3(5) 0(0)

1

2 0

0

4

$68 $0 $0 $0

$48 $0 $03

2

$0

$3,163 $367 $0 $0

$0 $0 $0 $0

Total $7,205 $1,352 $334 $784

FY03 $1,930

FY02 $670

FY01 $77

FY00 $77

-Relative Risk 
Category

High

Sites in 
Progress

5

Medium 0

Low 0

Not Evaluated 0

1Not Required

21Total Number of Sites

0 1 0 $0 $0 $58 $68

B-1-2*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.
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 Texas

uu   Navy - DALLAS NAVAL AIR STATION / TX617002278600

Progress Planned for FY98-FY99

Refer to page A-36

Progress in FY97

Investigation

Interim Actions

$3,574 $1,358 $3,033 $3,608Sites with Response Complete 0

FY98-2001** $76,790

0

0

Design

RA-C

RA-O (LTO)

LTM

0 240

0(0) 1(1)

0

0 0

0

42

$49 $0 $0 $0

$0 $0 $12942

20

$1,065

$61 $0 $1,532 $1,343

$0 $0 $0 $0

Total $3,684 $1,358 $4,694 $6,016

FY03 $156

FY02 $144

FY01 $41,078

FY00 $24,329

-Relative Risk 
Category

High

Sites in 
Progress

22

Medium 5

Low 15

Not Evaluated 0

0Not Required

42Total Number of Sites

RAB BRAC 1993

0 0 17 $0 $0 $0 $0

uu   Navy - DALLAS NWIRP / TX617002277000

ENSURE INTERIM ACTION IS CONTAINING 
GROUNDWATER PLUME UTILIZING THE SITE WIDE 
GROUNDWATER MODEL BEING DEVELOPED BY 
THE USGS. CONTINUE REVIEW OF DRAFT RFI 
REPORT. CONDUCT FOLLOWUP RFI FIELD WORK. 
CONTINUE CMS ON PRIORITY SITES (SWMU 00013 & 
00014)

Progress Planned for FY98-FY99

THREE PUMP AND TREAT SYSTEMS MODIFIED TO 
INCREASE RUNNING EFFICIENCY. MT. CREEK LAKE
STUDY PHASE II COMPLETED, DRAFT REPORT 
ISSUED AND ECO RISK SCREENING STARTED. TRC 
CONVERTED TO A RAB MEETING QUARTERLY. 
TECH TEAM FORMED & REVIEWING DRAFT RFI 

Progress in FY97

Investigation

Interim Actions

$9,273 $982 $838 $0Sites with Response Complete 1

FY98-2012** $38,982

2

0

Design

RA-C

RA-O (LTO)

LTM

3 020

1(1) 1(1)

0

0 0

0

13

$4,258 $600 $522 $101

$0 $0 $25610

15

$0

$0 $0 $198 $5,227

$0 $0 $0 $0

Total $13,531 $1,582 $1,814 $5,328

FY03 $2,991

FY02 $3,938

FY01 $3,801

FY00 $4,441

-Relative Risk 
Category

High

Sites in 
Progress

14

Medium 4

Low 4

Not Evaluated 0

0Not Required

23Total Number of Sites

RAB

0 0 2 $0 $0 $0 $0

uu   Navy - KINGSVILLE NAS / TX617002476100

Complete monitoring at three UST sites and closeout.  
Continue free product recovery at the JP-5 fuel farm.  Begin 
additional investigation to determine the extent of 
contamination and development of a closure report for each 
of the four sites remaining.

Progress Planned for FY98-FY99

Completed bulk of remediation efforts at four UST sites. 
Began free product removal at JP-5 fuel farm.  Received 
TNRCC approval to proceed with a plan for additional 
assessment as an addendum to the Final SI report.

Progress in FY97

Investigation

Interim Actions

$874 $19 $106 $0Sites with Response Complete 13

FY98-2013** $8,430

0

0

Design

RA-C

RA-O (LTO)

LTM

16 04

0(0) 0(0)

0

4 0

0

6

$848 $0 $0 $0

$0 $0 $04

5

$0

$2,651 $0 $0 $567

$0 $0 $0 $0

Total $4,407 $53 $142 $660

FY03 $10

FY02 $361

FY01 $678

FY00 $842

-Relative Risk 
Category

High

Sites in 
Progress

2

Medium 4

Low 0

Not Evaluated 0

1Not Required

20Total Number of Sites

0 1 0 $34 $34 $36 $93

uu   Navy - MCGREGOR NWIRP / TX617002470800

Complete RFI phase II in FY98. Begin Gray Areas Phase II 
Investigation.  Begin Corrective Measures Study in FY99.

Progress Planned for FY98-FY99

Completed RCRA Facility Investigation (RFI) phase II 
workplan.  Began RFI phase II at one site.  Completed Gray 
Areas Phase II Investigation Work Plan.

Progress in FY97

Investigation

Interim Actions

$2,164 $1,244 $597 $0Sites with Response Complete 12

FY98-2001** $3,911

0

0

Design

RA-C

RA-O (LTO)

LTM

12 07

0(0) 0(0)

0

1 0

0

4

$0 $0 $0 $0

$0 $0 $04

5

$120

$125 $0 $0 $659

$0 $0 $0 $0

Total $2,289 $1,244 $597 $779

FY03 $15

FY02 $15

FY01 $15

FY00 $2,385

-Relative Risk 
Category

High

Sites in 
Progress

2

Medium 2

Low 3

Not Evaluated 0

0Not Required

19Total Number of Sites

RAB

0 0 0 $0 $0 $0 $0

B-1-3*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.
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 Texas

uu   Air Force - AIR FORCE PLANT NO. 4 / TX657172460500

Progress Planned for FY98-FY99

Refer to page A-4

Progress in FY97

Investigation

Interim Actions

$12,901 $0 $0 $0Sites with Response Complete 28

FY98-2013** $35,359

1

0

Design

RA-C

RA-O (LTO)

LTM

30 00

1(1) 2(2)

1

0 1

1

1

$6,919 $0 $1,590 $176

$7,373 $1,963 $00

2

$0

$5,772 $1,608 $5,362 $0

$1,932 $400 $0 $29

Total $40,030 $5,870 $6,952 $1,687

FY03 $1,999

FY02 $3,224

FY01 $5,399

FY00 $1,725

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 2

Low 0

Not Evaluated 0

0Not Required

30Total Number of Sites

RAB NPL

0 0 2 $5,133 $1,899 $0 $1,482

uu   Air Force - BERGSTROM AIR FORCE BASE / TX657002418800

Progress Planned for FY98-FY99

Refer to page A-21

Progress in FY97

Investigation

Interim Actions

$19,401 $0 $0 $0Sites with Response Complete 24

FY98-1998** $10,517

0

0

Design

RA-C

RA-O (LTO)

LTM

30 00

1(1) 0(0)

11

9 6

7

0

$625 $0 $0 $0

$653 $0 $00

0

$0

$24,414 $4 $217 $0

$240 $240 $150 $350

Total $45,333 $244 $367 $350

FY03 $350

FY02 $350

FY01 $350

FY00 $350

-Relative Risk 
Category

High

Sites in 
Progress

4

Medium 0

Low 2

Not Evaluated 0

0Not Required

30Total Number of Sites

RAB BRAC 1991

2 0 0 $0 $0 $0 $0

uu   Air Force - BROOKS AIR FORCE BASE / TX657172430300

Remedial design and Remedial action for FPTA-2 will be 
completed in FY98/99.   The RI of LF6 will be completed in 
FY98. Final closure and deed recordation will be complete 
for the central Accumulation Site and LF5 in FY 98.

Progress Planned for FY98-FY99

Liquid Fuel Disposal Area No. 2/FPTA-3 site closed and 
deed recorded. Complete Treatability Study for FPTA-2.

Progress in FY97

Investigation

Interim Actions

$1,805 $0 $80 $0Sites with Response Complete 8

FY98-2008** $6,508

1

0

Design

RA-C

RA-O (LTO)

LTM

9 02

2(2) 1(1)

2

2 0

0

1

$0 $0 $550 $0

$368 $148 $0

REG

0

2

$0

$950 $0 $424 $0

$861 $380 $0 $469

Total $4,291 $678 $1,054 $625

FY03 $577

FY02 $577

FY01 $727

FY00 $640

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 2

Low 0

Not Evaluated 0

0Not Required

11Total Number of Sites

RAB

0 0 1 $307 $150 $0 $156

uu   Air Force - DYESS AIR FORCE BASE / TX657212464300

FY98: Complete closure plans for 5 construction sites, 
complete CMS/CMI for remaining sites, and close 20 sites 
with with institutional contrals and LTM.  Obtain approval 
for alternate concentration limits new wells to reduce sites 
requiring LTM.

Progress Planned for FY98-FY99

Conducted  LTM for 15 sites (down from 19, designed and 
completed landfill cover for 1 site, constructed caps for 4 
sites, completed and submitted CMS/CMI to State, reduced 
sampling from 4 to 2 times yearly on fewer sites,and closed 
3 more sites with NFA

Progress in FY97

Investigation

Interim Actions

$6,970 $0 $0 $0Sites with Response Complete 30 REG

FY98-2000** $19,483

0

1

Design

RA-C

RA-O (LTO)

LTM

43 00

2(2) 0(0)

6

5 0

13

8

$255 $0 $0 $0

$109 $0 $0PERS

CONT

0

1

$0

$3,170 $216 $154 $0

$1,124 $171 $294 $411

Total $11,628 $387 $448 $411

FY03 $1,162

FY02 $1,060

FY01 $1,164

FY00 $420

-Relative Risk 
Category

High

Sites in 
Progress

4

Medium 5

Low 3

Not Evaluated 0

1Not Required

43Total Number of Sites

RAB

0 0 0 $0 $0 $0 $0

B-1-4*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.
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 Texas

uu   Air Force - FORT WORTH, JRB NAVAL AIR STATION / TX657002404200

Progress Planned for FY98-FY99

Refer to page A-80

Progress in FY97

Investigation

Interim Actions

$14,707 $1,859 $126 $846Sites with Response Complete 3

FY98-2015** $21,738

1

0

Design

RA-C

RA-O (LTO)

LTM

25 28

2(2) 0(0)

0

0 3

4

16

$1,964 $0 $0 $0

$1,230 $208 $014

5

$0

$4,157 $0 $7,285 $3,069

$1,140 $1,140 $883 $1,011

Total $23,252 $3,207 $8,294 $4,926

FY03 $392

FY02 $540

FY01 $540

FY00 $4,180

-Relative Risk 
Category

High

Sites in 
Progress

2

Medium 12

Low 3

Not Evaluated 14

1Not Required

35Total Number of Sites

RAB BRAC 1991

0 1 0 $54 $0 $0 $0

uu   Air Force - GOODFELLOW AIR FORCE BASE / TX657152407100

ST-04 shall be closed upon completion of two additional 
sampling events.  Preliminary Assessments/Site 
Investigations shall be conducted at six Areas of Concern 
(AOCs).

Progress Planned for FY98-FY99

A Risk Assessment at ST-04, the Former Fuel Storage Area, 
was completed.  Two rounds of groundwater sampling are 
required by the TNRCC to close the site.  PA/SIs have been 
completed for two Areas of Concern (AOCs).

Progress in FY97

Investigation

Interim Actions

$2,140 $17 $0 $0Sites with Response Complete 4 FUND

FY98-1999** $1,706

1

0

Design

RA-C

RA-O (LTO)

LTM

5 00

0(0) 0(0)

0

0 1

1

0

$259 $0 $0 $0

$0 $0 $00

0

$0

$318 $0 $0 $0

$562 $91 $49 $143

Total $3,279 $108 $49 $143

FY03 $116

FY02 $116

FY01 $116

FY00 $116

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 0

1Not Required

5Total Number of Sites

0 0 0 $0 $0 $0 $0

uu   Air Force - KELLY AIR FORCE BASE / TX657172433300

Progress Planned for FY98-FY99

Refer to page A-102

Progress in FY97

Investigation

Interim Actions

$49,122 $6,770 $2,298 $123Sites with Response Complete 14 REG

FY98-2016** $138,201

4

0

Design

RA-C

RA-O (LTO)

LTM

26 027

18(18) 7(7)

4

4 3

6

28

$8,540 $0 $3,055 $2,010

$17,601 $0 $3,64027

26

$1,724

$14,850 $509 $10,873 $5,598

$4,146 $1,748 $1,878 $755

Total $107,891 $13,837 $24,143 $11,837

FY03 $6,228

FY02 $5,863

FY01 $17,743

FY00 $26,422

-Relative Risk 
Category

High

Sites in 
Progress

20

Medium 9

Low 3

Not Evaluated 2

5Not Required

53Total Number of Sites

RAB BRAC 1995

0 0 26 $13,632 $4,810 $2,399 $1,627

uu   Air Force - LACKLAND AIR FORCE BASE / TX657152412900

Continue Remedial investigations and long term monitoring 
at above sites; Remedial design /Remedial action for OT-12; 
Site close out for ST-010 and RTW-017; Feasibility Study on
CF-027; and Preliminary Assessment /Site Investigation, 
basewide and at AOC0

Progress Planned for FY98-FY99

Remedial investigations started for LF-028,  LF-029, and 
CF-027; started Remedial Design for OT-012, remedial 
action St-010, and continued Long Term Monitoring base 
wide.

Progress in FY97

Investigation

Interim Actions

$4,186 $1,606 $384 $440Sites with Response Complete 18

FY98-2009** $26,480

0

0

Design

RA-C

RA-O (LTO)

LTM

22 07

1(1) 0(0)

13

13 0

3

4

$1,276 $0 $0 $0

$1,598 $270 $494

2

$606

$3,809 $69 $0 $53

$1,078 $440 $155 $284

Total $11,947 $2,385 $588 $1,383

FY03 $3,845

FY02 $5,185

FY01 $4,219

FY00 $2,115

-Relative Risk 
Category

High

Sites in 
Progress

5

Medium 0

Low 1

Not Evaluated 0

5Not Required

29Total Number of Sites

0 0 0 $0 $0 $0 $0

B-1-5*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.



 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY97*

Cost
Incurred

Thru
FY97
($000)

FY97 
Funds

Obligated
($000)

FY98
Execution
Planned
($000)

FY99
Planning
Estimate
($000)

RAB BRAC Year NPL/Proposed NPL

 Texas

uu   Air Force - LAUGHLIN AIR FORCE BASE / TX657152410500

Complete the FS for sites SS-14, and FT-05. Do a NFRAP 
for DP-07, WP-02, SS-04 and WP-06.

Progress Planned for FY98-FY99

Completed a RFI at multiple sites on base.  Continue LTM 
at Sites SS-14, FT-05, and DP-07, WP-02, WP-06 and all 
background wells.

Progress in FY97

Investigation

Interim Actions

$2,662 $160 $1,215 $205Sites with Response Complete 3 FUND

FY98-2003** $11,722

0

0

Design

RA-C

RA-O (LTO)

LTM

6 08

5(5) 1(1)

0

0 0

2

2

$461 $221 $0 $0

$0 $0 $02

3

$36

$35 $0 $0 $328

$1,373 $825 $0 $0

Total $4,531 $1,206 $1,215 $745

FY03 $30

FY02 $287

FY01 $254

FY00 $1,691

-Relative Risk 
Category

High

Sites in 
Progress

4

Medium 2

Low 4

Not Evaluated 0

1Not Required

14Total Number of Sites

RAB

0 0 2 $0 $0 $0 $176

uu   Air Force - RANDOLPH AIR FORCE BASE / TX657152411700

Installing Biovent test project at ST019. Performing RI at 
Site SS022.

Progress Planned for FY98-FY99

Installed Full-scale Biovent system at Site FT004 (Source of 
former off-base TCE contamination). No Further Action and
Closed/closing 19 sites.

Progress in FY97

Investigation

Interim Actions

$1,584 $22 $746 $0Sites with Response Complete 13 FUND

FY98-2004** $5,497

2

1

Design

RA-C

RA-O (LTO)

LTM

20 03

2(2) 1(1)

9

9 2

7

1

$372 $0 $0 $0

$676 $0 $01

1

$0

$2,824 $5 $0 $0

$2,191 $1,341 $0 $293

Total $7,647 $1,368 $746 $635

FY03 $250

FY02 $626

FY01 $675

FY00 $1,265

-Relative Risk 
Category

High

Sites in 
Progress

6

Medium 2

Low 2

Not Evaluated 0

0Not Required

23Total Number of Sites

RAB

0 0 3 $0 $0 $0 $342

uu   Air Force - REESE AIR FORCE BASE / TX657152409100

Progress Planned for FY98-FY99

Refer to page A-162

Progress in FY97

Investigation

Interim Actions

$13,711 $3,013 $0 $0Sites with Response Complete 3 FUND

FY98-2029** $85,065

2

0

Design

RA-C

RA-O (LTO)

LTM

7 06

3(3) 1(1)

2

3 1

4

6

$3,182 $0 $0 $0

$1,185 $201 $0

REG

6

4

$0

$16,199 $0 $16,562 $3,500

$2,590 $14 $1,905 $0

Total $44,160 $5,188 $22,090 $5,000

FY03 $2,500

FY02 $2,500

FY01 $2,500

FY00 $2,500

-Relative Risk 
Category

High

Sites in 
Progress

6

Medium 0

Low 0

Not Evaluated 4

0Not Required

13Total Number of Sites

RAB BRAC 1995

0 1 7 $7,293 $1,960 $3,623 $1,500

uu   Air Force - SHEPPARD AIR FORCE BASE / TX657152416100

Begin CMS for sites FT-03 & WP-09.  In FY98, begin 
remedial action scope development for multiple sites.  FY98 
will include a Groundwater Compliance Plan

Progress Planned for FY98-FY99

RCRA Facility Investigation Work Plan approved by the 
State.  Completed investigations and closeout of Low Level 
Radioactive Waste Disposal site.

Progress in FY97

Investigation

Interim Actions

$5,568 $104 $524 $207Sites with Response Complete 7 FUND

FY98-2010** $6,321

0

1

Design

RA-C

RA-O (LTO)

LTM

13 05

1(1) 0(0)

3

2 0

0

3

$120 $0 $0 $0

$487 $0 $0FUND3

3

$250

$602 $32 $0 $391

$352 $16 $0 $98

Total $7,169 $192 $524 $946

FY03 $397

FY02 $291

FY01 $2,642

FY00 $521

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 1

Low 1

Not Evaluated 1

7Not Required

18Total Number of Sites

0 0 0 $40 $40 $0 $0

B-1-6*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.



 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY97*

Cost
Incurred

Thru
FY97
($000)

FY97 
Funds

Obligated
($000)

FY98
Execution
Planned
($000)

FY99
Planning
Estimate
($000)

RAB BRAC Year NPL/Proposed NPL

 Texas

uu   FUDS - AMARILLO AFB / TX69799F649900

The PRP responsibilities of the DOD for this site will be 
closed out.

Progress Planned for FY98-FY99

The Kansas City District reviewed an investigation report 
and provided comments to the City of Amarillo. No 
response was received from the City of Amarillo. Based on 
their lack of response to comments, no further DOD aciton 
is proposed.

Progress in FY97

Investigation

Interim Actions

$44 $10 $50 $0Sites with Response Complete 1

FY98-2030** $14,212

0

0

Design

RA-C

RA-O (LTO)

LTM

3 11

0(0) 1(1)

1

1 1

0

3

$0 $0 $200 $0

$32 $0 $03

2

$0

$876 $2 $24 $345

$0 $0 $0 $0

Total $952 $12 $274 $345

FY03 $525

FY02 $425

FY01 $645

FY00 $470

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 1

3Not Required

5Total Number of Sites

0 0 2 $0 $0 $0 $0

uu   FUDS - ATLAS AF FAC S-3 / TX69799F650500

The RD phase is being executed in FY98.  The RA phase 
will be executed in FY99

Progress Planned for FY98-FY99

Progress in FY97

Investigation

Interim Actions

$16 $0 $0 $0Sites with Response Complete 1

FY98-2008** $1,112

1

0

Design

RA-C

RA-O (LTO)

LTM

1 02

0(0) 0(0)

0

0 0

0

1

$0 $0 $0 $0

$0 $0 $570

0

$0

$323 $0 $0 $0

$0 $0 $0 $0

Total $339 $0 $57 $0

FY03 $0

FY02 $0

FY01 $0

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 1

1Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0

uu   FUDS - ATLAS MISSILE NO.7 / TX69799F648800

Progress Planned for FY98-FY99

Progress in FY97

Investigation

Interim Actions

$151 $18 $9 $0Sites with Response Complete 1

FY98-2007** $2,222

0

0

Design

RA-C

RA-O (LTO)

LTM

1 02

0(0) 0(0)

0

1 0

0

1

$0 $0 $0 $0

$0 $0 $00

1

$0

$32 $22 $0 $0

$0 $0 $0 $0

Total $183 $40 $9 $0

FY03 $0

FY02 $0

FY01 $0

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 1

Low 0

Not Evaluated 1

0Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0

uu   FUDS - BRYAN AFB / TX69799F669200

Complete the RI/FS phase for the HTRW project during 
FY98.

Progress Planned for FY98-FY99

Continued the RI/FS.

Progress in FY97

Investigation

Interim Actions

$899 $70 $180 $0Sites with Response Complete 2

FY98-2005** $2,618

0

0

Design

RA-C

RA-O (LTO)

LTM

2 01

0(0) 0(0)

1

2 0

0

1

$0 $0 $0 $0

$0 $0 $01

1

$0

$868 $0 $0 $0

$0 $0 $0 $0

Total $1,767 $70 $180 $0

FY03 $0

FY02 $0

FY01 $0

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 1

Low 0

Not Evaluated 0

0Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0

B-1-7*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.



 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY97*

Cost
Incurred

Thru
FY97
($000)

FY97 
Funds

Obligated
($000)

FY98
Execution
Planned
($000)

FY99
Planning
Estimate
($000)

RAB BRAC Year NPL/Proposed NPL

 Texas

uu   FUDS - CP SWIFT / TX69799F668500

Execute the EE/CA in FY99 and the RD in FY00 for the OE 
project.

Progress Planned for FY98-FY99

Progress in FY97

Investigation

Interim Actions

$13 $0 $0 $910Sites with Response Complete 2

FY98-2002** $7,250

0

0

Design

RA-C

RA-O (LTO)

LTM

3 00

0(0) 0(0)

2

2 0

0

1

$0 $0 $0 $0

$168 $0 $01

0

$0

$242 $0 $0 $0

$0 $0 $0 $0

Total $423 $0 $0 $910

FY03 $0

FY02 $4,106

FY01 $2,104

FY00 $130

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 0

1Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0

uu   FUDS - CUDDIHY / TX69799F804400

Progress Planned for FY98-FY99

Progress in FY97

Investigation

Interim Actions

$0 $0 $0 $0Sites with Response Complete 0

FY98-2031** $6,360

0

0

Design

RA-C

RA-O (LTO)

LTM

1 20

0(0) 0(0)

0

0 0

0

2

$0 $0 $0 $0

$0 $0 $02

0

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $0 $0 $0 $0

FY03 $0

FY02 $0

FY01 $0

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 2

1Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0

uu   FUDS - DALHART AAF / TX69799F665100

Progress Planned for FY98-FY99

Progress in FY97

Investigation

Interim Actions

$27 $0 $30 $0Sites with Response Complete 2

FY98-2027** $4,925

0

0

Design

RA-C

RA-O (LTO)

LTM

4 00

0(0) 0(0)

3

2 1

0

1

$0 $0 $0 $0

$26 $0 $01

0

$0

$708 $6 $20 $0

$0 $0 $0 $0

Total $761 $6 $50 $0

FY03 $0

FY02 $0

FY01 $0

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 1

1Not Required

4Total Number of Sites

0 0 0 $0 $0 $0 $0

uu   FUDS - EAGLE PASS AAF / TX69799F646000

Execute the SI phase in FY98.  Start and complete the RI/FS
in FY99 and complete the RD phase in FY00.

Progress Planned for FY98-FY99

Progress in FY97

Investigation

Interim Actions

$0 $0 $75 $0Sites with Response Complete 2

FY98-2013** $1,198

0

0

Design

RA-C

RA-O (LTO)

LTM

1 02

0(0) 0(0)

1

1 0

0

1

$0 $0 $0 $0

$0 $0 $01

0

$0

$773 $0 $0 $0

$0 $0 $0 $0

Total $773 $0 $75 $0

FY03 $0

FY02 $0

FY01 $0

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 1

0Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0

B-1-8*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.



 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY97*

Cost
Incurred

Thru
FY97
($000)

FY97 
Funds

Obligated
($000)

FY98
Execution
Planned
($000)

FY99
Planning
Estimate
($000)

RAB BRAC Year NPL/Proposed NPL

 Texas

uu   FUDS - FELDERHOFF (CP HOWZE) / TX69799F644700

Award the first phase of the EE/CA contract in FY98. 
Complete the CRP and determine thru public meetings the 
need to establish a RAB.  Complete the EE/CA and start the 
RD phase.  Start the RA phase of the OE project in FY99. 
Execute the RD for the CO

Progress Planned for FY98-FY99

Started first phase of the EE/CA process.  Commenced work
on the CRP and rights of entry.

Progress in FY97

Investigation

Interim Actions

$490 $477 $1,567 $0Sites with Response Complete 0

FY98-2013** $9,143

1

0

Design

RA-C

RA-O (LTO)

LTM

2 01

1(1) 0(0)

0

0 2

0

1

$30 $0 $0 $0

$0 $0 $351

1

$0

$0 $0 $705 $4,240

$0 $0 $0 $0

Total $520 $477 $2,307 $4,240

FY03 $0

FY02 $0

FY01 $0

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 2

1Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0

uu   FUDS - FORT BARKLEY, TX / TX69799F644200

Complete the design for the CON/HTRW project in FY98 
and execute the UST removal contract in FY99.  Start the 
EE/CA for the OE project in FY99 and start the RD in FY00.

Progress Planned for FY98-FY99

Progress in FY97

Investigation

Interim Actions

$13 $0 $0 $575Sites with Response Complete 2

FY98-2007** $6,334

1

0

Design

RA-C

RA-O (LTO)

LTM

3 01

0(0) 0(0)

1

1 0

0

2

$0 $0 $0 $0

$0 $0 $511

0

$0

$19 $0 $0 $0

$0 $0 $0 $0

Total $32 $0 $51 $575

FY03 $0

FY02 $0

FY01 $4,190

FY00 $75

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 1

1Not Required

4Total Number of Sites

0 0 0 $0 $0 $0 $0

uu   FUDS - FORT BOWIE / TX69799F644400

The RD for the CON/HTRW project will be completed in 
FY98. The RA-C for the CON/HTRW project is scheduled 
for FY99. The SI for the HTRW project is scheduled for 
FY98.  The RI/FS is scheduled for FY99 and the RD for 
FY00.

Progress Planned for FY98-FY99

Progress in FY97

Investigation

Interim Actions

$13 $0 $70 $300Sites with Response Complete 1

FY98-2008** $4,665

1

0

Design

RA-C

RA-O (LTO)

LTM

3 01

0(0) 0(0)

0

0 0

0

3

$0 $0 $0 $0

$0 $0 $512

0

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $13 $0 $121 $300

FY03 $0

FY02 $0

FY01 $2,130

FY00 $75

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 2

1Not Required

4Total Number of Sites

0 0 0 $0 $0 $0 $0

uu   FUDS - FOSTER AFB / TX69799F672200

Complete the RA contract in 2d Qtr FY98.  Continue with 
the RI/FS and complete it during FY98.  Start the RD phase 
in FY99 and execute the RA-C phase in FY00.

Progress Planned for FY98-FY99

Awarded RA contract for BD/DR and CON/HTRW 
projects. Continued work on the RI/FS.

Progress in FY97

Investigation

Interim Actions

$733 $256 $50 $0Sites with Response Complete 1

FY98-2033** $15,739

1

0

Design

RA-C

RA-O (LTO)

LTM

4 00

0(0) 0(0)

2

0 2

0

1

$0 $0 $0 $0

$399 $34 $1500

1

$0

$379 $379 $20 $0

$0 $0 $0 $0

Total $1,511 $669 $220 $0

FY03 $0

FY02 $0

FY01 $911

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 0

Not Evaluated 1

1Not Required

4Total Number of Sites

0 0 1 $0 $0 $0 $0

B-1-9*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.



 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY97*

Cost
Incurred

Thru
FY97
($000)

FY97 
Funds

Obligated
($000)

FY98
Execution
Planned
($000)

FY99
Planning
Estimate
($000)

RAB BRAC Year NPL/Proposed NPL

 Texas

uu   FUDS - FT. SAN JAC / TX69799F838000

The RD for the BD/DR is scheduled to start in FY00.

Progress Planned for FY98-FY99

Progress in FY97

Investigation

Interim Actions

$0 $0 $0 $0Sites with Response Complete 1

FY98-2030** $3,901

0

0

Design

RA-C

RA-O (LTO)

LTM

2 01

0(0) 0(0)

0

0 0

0

2

$0 $0 $0 $0

$0 $0 $02

0

$54

$0 $0 $0 $0

$0 $0 $0 $0

Total $0 $0 $0 $54

FY03 $0

FY02 $0

FY01 $0

FY00 $465

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 0

2Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0

uu   FUDS - HARLINGEN AFB / TX69799F673300

Start the designs for both the CON/HTRW and BD/DR 
projects during FY99.  Execute the RA-C contract for both 
projects during FY00.

Progress Planned for FY98-FY99

Progress in FY97

Investigation

Interim Actions

$0 $0 $70 $0Sites with Response Complete 0

FY98-2008** $1,025

0

0

Design

RA-C

RA-O (LTO)

LTM

2 01

0(0) 0(0)

0

0 0

0

2

$0 $0 $0 $0

$0 $0 $02

0

$29

$0 $0 $0 $0

$0 $0 $0 $0

Total $0 $0 $70 $29

FY03 $0

FY02 $0

FY01 $0

FY00 $356

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 2

1Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0

uu   FUDS - JAMES CONNALLY AFB / TX69799F660900

Complete the SI for the HTRW project in FY98.  Start the 
RI/FS in FY00.

Progress Planned for FY98-FY99

Progress in FY97

Investigation

Interim Actions

$26 $0 $75 $0Sites with Response Complete 1

FY98-2014** $9,504

0

0

Design

RA-C

RA-O (LTO)

LTM

1 11

0(0) 0(0)

1

1 1

0

2

$0 $0 $0 $0

$45 $0 $01

2

$0

$647 $0 $0 $300

$0 $0 $0 $0

Total $718 $0 $75 $300

FY03 $550

FY02 $400

FY01 $575

FY00 $450

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 1

1Not Required

3Total Number of Sites

0 0 1 $0 $0 $0 $0

uu   FUDS - LAGUNA MADRE GUN RNG / TX69799F676400

Progress Planned for FY98-FY99

Progress in FY97

Investigation

Interim Actions

$0 $0 $0 $0Sites with Response Complete 0

FY98-2031** $12,632

0

0

Design

RA-C

RA-O (LTO)

LTM

1 02

0(0) 0(0)

0

0 0

0

1

$0 $0 $0 $0

$0 $0 $01

0

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $0 $0 $0 $0

FY03 $0

FY02 $0

FY01 $0

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 0

3Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0

B-1-10*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.
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Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY97*

Cost
Incurred

Thru
FY97
($000)

FY97 
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($000)

FY98
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($000)
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 Texas

uu   FUDS - LAREDO AFB / TX69799F660300

Complete the PRP and the RI/FS.  Start the SI for the waste 
treatment plant.

Progress Planned for FY98-FY99

Continued the PRP action for the UST site and the RI/FS for
the landfill in the housing area. Held a media day as part of 
the RI/FS for the landfill in the housing area.

Progress in FY97

Investigation

Interim Actions

$1,148 $736 $295 $300Sites with Response Complete 3

FY98-2014** $25,000

0

0

Design

RA-C

RA-O (LTO)

LTM

2 23

0(0) 0(0)

2

2 1

0

4

$0 $0 $0 $0

$76 $0 $04

2

$0

$1,388 $207 $270 $65

$0 $0 $0 $0

Total $2,612 $943 $565 $365

FY03 $1,237

FY02 $525

FY01 $391

FY00 $730

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 3

1Not Required

7Total Number of Sites

0 0 1 $0 $0 $0 $0

uu   FUDS - MATAG PEN BOMB RGE / TX69799F825800

Progress Planned for FY98-FY99

Progress in FY97

Investigation

Interim Actions

$0 $0 $0 $0Sites with Response Complete 1

FY98-2037** $18,705

0

0

Design

RA-C

RA-O (LTO)

LTM

2 01

0(0) 0(0)

0

0 0

0

2

$0 $0 $0 $0

$0 $0 $02

0

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $0 $0 $0 $0

FY03 $0

FY02 $0

FY01 $0

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 1

1Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0

uu   FUDS - MATAGORDA ISL AFR / TX69799F648300

Progress Planned for FY98-FY99

Progress in FY97

Investigation

Interim Actions

$84 $0 $0 $0Sites with Response Complete 3

FY98-2032** $18,761

0

0

Design

RA-C

RA-O (LTO)

LTM

4 00

2(2) 0(0)

3

2 0

0

1

$35 $0 $0 $0

$181 $0 $01

0

$0

$1,058 $0 $0 $0

$0 $0 $0 $0

Total $1,358 $0 $0 $0

FY03 $0

FY02 $0

FY01 $0

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 0

1Not Required

4Total Number of Sites

0 0 0 $0 $0 $0 $0

uu   FUDS - PANTEX ORD PLT - TXTEC / TX69799F655100

Progress Planned for FY98-FY99

Progress in FY97

Investigation

Interim Actions

$3,505 $714 $490 $1,493Sites with Response Complete 0

FY98-2039** $11,361

0

0

Design

RA-C

RA-O (LTO)

LTM

1 03

1(1) 0(0)

0

0 1

0

2

$1,243 $0 $0 $0

$0 $0 $03

2

$0

$107 $0 $60 $0

$0 $0 $0 $0

Total $4,855 $714 $550 $1,493

FY03 $4,893

FY02 $684

FY01 $805

FY00 $490

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 1

Low 0

Not Evaluated 0

3Not Required

4Total Number of Sites

0 0 2 $0 $0 $0 $0

B-1-11*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.



 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY97*

Cost
Incurred

Thru
FY97
($000)

FY97 
Funds

Obligated
($000)

FY98
Execution
Planned
($000)

FY99
Planning
Estimate
($000)

RAB BRAC Year NPL/Proposed NPL

 Texas

uu   FUDS - PANTEX ORDNANCE PLANT / TX69799F676300

Progress Planned for FY98-FY99

Refer to page A-145

Progress in FY97

Investigation

Interim Actions

$162 $84 $140 $600Sites with Response Complete 0

FY98-2041** $12,053

0

0

Design

RA-C

RA-O (LTO)

LTM

1 02

0(0) 0(0)

0

0 0

0

2

$0 $0 $0 $0

$0 $0 $02

1

$0

$40 $0 $0 $0

$0 $0 $0 $0

Total $202 $84 $140 $600

FY03 $275

FY02 $540

FY01 $500

FY00 $425

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 1

2Not Required

3Total Number of Sites

NPL

0 0 2 $0 $0 $0 $0

uu   FUDS - PERRIN AFB / TX69799F654900

Continue with the RI/FS.  Execute design for AST removal. 
Start the RA-C phase to remove the ASTs and obtain project
closure.

Progress Planned for FY98-FY99

Completed Risk-Based Assessment at Bldg 205 and 5402. 
Obtained closure of UST site.  Continued with the RI/FS.

Progress in FY97

Investigation

Interim Actions

$1,213 $216 $100 $0Sites with Response Complete 1

FY98-2001** $1,267

1

0

Design

RA-C

RA-O (LTO)

LTM

2 01

0(0) 1(1)

1

1 1

0

0

$0 $0 $400 $0

$235 $0 $100

1

$0

$2,156 $34 $175 $0

$0 $0 $0 $0

Total $3,604 $250 $685 $0

FY03 $97

FY02 $0

FY01 $95

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 0

Not Evaluated 1

0Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0

uu   FUDS - WEBB AFB / TX69799F645700

Complete projects to remove 3 ASTs and 6 buildings.  
Obtain site closure for the property.  This may require RBA 
for any unknown leaks from the UST system.

Progress Planned for FY98-FY99

Completed the UST CON/HTRW and HTRW RA projects.

Progress in FY97

Investigation

Interim Actions

$644 $0 $0 $0Sites with Response Complete 6

FY98-2035** $1,881

1

0

Design

RA-C

RA-O (LTO)

LTM

9 00

0(0) 0(0)

4

4 2

0

1

$0 $0 $0 $0

$123 $102 $201

0

$0

$818 $68 $1,682 $0

$0 $0 $0 $0

Total $1,585 $170 $1,702 $0

FY03 $0

FY02 $0

FY01 $0

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 1

2Not Required

9Total Number of Sites

0 0 0 $0 $0 $0 $0

B-1-12*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.


